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December 4, 2006 "m“ﬂx RECEIVED

Mr. Neil E. Thompson DEC 0 8 2006
US EPA Region X Environmental
1200 Sixth Avenue — ECL-113 Cleanup Office

Seattle, WA 98101

Re: November 2006 Monthly
Report

Dear Mr. Thompson:

This letter serves as the monthly progress report for November 2006, in accordance
with Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox site, in Soda
Springs, ldaho.

November Activities

The closed facilities at the site were inspected in November. The covers and fences on
the calcine cap and landfill were examined and are in good condition. The gates are
closed and locked. The landfill sump was not pumped in November because it was
pumped dry in October.

The 10-acre pond was inspected in November. The gates to the pond are closed and
locked and the fence is in good condition. The 10-acre pond currently contains
approximately 8.5 inches of water, measured at the south end of the pond. Tronox is
continuing to investigate methods to minimize the head in the pond and to accelerate
evaporation of the brine as part of closing the 10-acre pond.

The results of the October 2006 sampling were received from the lab. These data
results are currently under review.

December 2006/January 2007 Activities

During the months of December and January, Tronox will continue to monitor the cap,
landfill and the 10-acre pond, weather permitting. Tronox will measure the water level in
the landfill sump when accessible during the winter months. Preliminary design of a
contingency pond will be considered to accommodate residual water in preparation for
the closure of the 10-acre pond in 2007.

The October 2006 ground and surface water quality sampling results will be evaluated
in conjunction with historic data. These results will be appended to the RD/RA

Tronox LLC

USEPA SF

1864 Highway 34, Soda Springs, Idaho 83276 + P.O. Box 478, Soda Springs, Idaho 83276 Hm.mwumllmmlnm

1509230




database and transmitted to you with the report following validation of the data.

No community relation activities are planned for this period.

Problems or Delays

No delays are expected.

If you have any questions about the work or additional information is required with
regards to the work described above, please contact me at (208) 547-3331, extension
230.

Sincerely,
Tronox Inc.
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Boyd Schvaneveldt
Plant Manager

xc:  Carl Kitz, EPA Region 10
Doug Tanner, IDEQ
Dean Nygard, IDEQ
Paul Gutwald (Tronox Inc)
John Hatmaker (Tronox Inc)
Russ Jones (Tronox Inc.)
Boyd Schvaneveldt (Tronox Inc.)
Toni Ellington (Tronox Inc.)
Joe Derby (Anadarko)
J.S. Brown, P.G. Global Environmental Technologies, LLC






